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Purpose of 2015 Testing Activities

= Focus on the major design decisions and content
development for the 2020 Census.

* Inform the performance of the methods and models that
will help us develop the address list, test the use of aerial
Imagery for change detection, and assist in the delineation
of the Reengineered Address Canvassing workloads.

= Test the feasibility of fully utilizing the advantages of
planned automation and available real-time data to
transform the efficiency and effectiveness of data
collection operations.

* Reengineer the roles, responsibilities, and infrastructure
for the field.
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2015 Census Testing
Activities Timeline

Address 2015 Census Test
Validation Test - April 1
— September 2
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Address Validation Test
Summary

* [nform the performance of the methods and models that
will help us develop the address list.

» Test the use of aerial imagery for change detection and
Implementation of partial block canvassing as an
alternate for full block canvassing.

= Assist in the delineation of the Reengineered Address
Canvassing workloads.
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Address Validation Test
Status

* Full Block Canvass (MAF Model Validation Test)

= All field operations ended on 12/15/14
= Listed 10,100 blocks
» Checked 821 blocks during Listing Check

= Partial Block Canvass
= OMB Clearance received ~ 10/29/14

* Field operations
= Listers started in the field — Week of 12/15/14
= Listing operations scheduled to end 1/16/15
» Quality Control continues in field until 2/20/15.
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2015 Census Test
Summary

= Test the feasibility of fully utilizing a field operations
management system that leverages planned automation
and available real-time data, as well as data households
have already provided to the government, to transform the
efficiency and effectiveness of data collection operations.

» Reduce NRFU workload and increase NRFU productivity
with Administrative Records, Field Reengineering and
Adaptive Design.

» Test operational implementation of the Bring Your Own
Device (BYOD) option for enumerators.

September . July —
b b April —June Septemb
United States™ | U.S. Department of Commerce ST 2015 eptember
Census rrrrrrrrrrrrrrr 1 Statistics Administration 2014 2015
U 5. CENSUS BUREAU

1s.gov




2015 Census Test
Status

= OMB Package Submitted to DOC on December 2"

* Field test plan ~ Completed and Baselined

* [ntegrated schedule ~ Final revisions underway

= Low level (solution) requirements ~ finalizing as necessary
* Form content and design ~ completed and locked down

» Local Census Officer (LCO) Build-out ~ Lease signed in
October and build-out activities started in December

= Systems completed Release 3 Development and Testing for
NRFU Systems

» Recruiting staff have been hired and testing sessions have
begun

= April 1, 2015 Census Day
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2015 Census Test
Next 90 Days

* OMB package ~ obtain OMB number and prepare printed and
online materials

* [ntegrated schedule ~ complete and baseline
= Recruiting activities will continue through March 2015
= Training
= Print Control training materials - week of 2/16/15
» Train Field Operations Supervisors (FOS) - week of 3/23/15
= Systems
= Complete Release 4 Development and Testing

= Prepare for user acceptance testing
» Systems readiness activities for self-response operations
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2015 Optimizing Self Response Test
Summary

= Conduct early research on the use of advertising,
promotion and outreach to engage and motivate
respondents.

= Determine the extent to which we will use early
engagement such as “Notify Me”.

= Assess the operational feasibility of real-time Non-ID
Processing and the potential resulting workloads for
system development.

= Study the extent to which encouraging responses
without a Census ID will contribute to the national self-
response and Internet response rates) osmnesresonse
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2015 Optimizing Self Response Test
Status

= OMB Package Submitted to DOC on December 2nd
* [ntegrated schedule ~ final revisions underway
= Form content and design ~ completed and locked down

» User acceptance testing for Centurion (Phase I) ~
underway

= Low level (solution) requirements ~ finalizing as
necessary

= April 1, 2015 Census Day
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2015 Optimizing Self Response Test
Next 90 Days

= OMB package ~ obtain OMB number and prepare
printed and online materials

* |ntegrated schedule ~ complete and baseline

= Low level (solution) requirements ~ complete and
baseline

= Systems
= Complete user acceptance testing
= System readiness activities
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2015 National Content Test
Summary

= The test will use a large nationally representative sample
to ensure representation of race/ethnicity groups.

» Test will inform the language support plans and refine
estimates of national self-response and Internet
response rates.

= Content testing will focus on race and Hispanic origin,
relationship, and within household coverage

= Test will iInclude a content re-interview to examine
accuracy measures for experimental content

National Content and Self-
Response Test — September 1*

September
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2015 National Content Test

Status

» Federal Register pre-submission notice ~ published
12/2/2014 (60 day comment period has
commenced)

= Field test

= Business
Business

olan ~ baselined
Process Models and Project Level

Requirements ~ baselined

= Capability Requirements ~ turned over to solutions
for finalization

= September 1, 2015 Census Day (Results from this
test are not necessary for September 2015
preliminary design decision)
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2015 National Content Test
Next 90 Days

= OMB package ~ submit full package

= Capability and Solution Requirements ~ finalize as
necessary and baseline

= Re-interview Tool ~ determine technology and complete
specifications

= Schedule
* |ntegrated project teams ~ finalize
= Systems ~ finalize
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Please send questions to:

census.2020.program.management.review@census.gov
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